

Batchelor Hall Building System Renewal Construction Update

ALL BATCHELOR HALL OCCUPANTS AND DEPARTMENT LEADERSHIP,

Please be advised that the following activities will be occurring at the Batchelor Hall Building for the week of September 12, 2022, through September 16, 2022.

Site, Roof and Basement:

- Research and Identification of Mechanical, Electrical & Plumbing Piping.
- Install Plumbing Piping.
- Prepping for Heating Hot Water Exchanger.
- Chilled Water Piping Install.
- Placement of Concrete Pads for Equipment.
- Installing Temporary Cooling Units in Basement.
- **Patching Asphalt in Parking Lot 11. The Area Near the Loading Dock will be Coned off September 12th and 13th While Work is being Performed.**
- **Trenching in Planter Area at the Entrance of Parking Lot 11. The Area will be Coned off September 12th and 13th While Work is being Performed.**

Area A (Main Building):

- Install Anchors for Conduit Runs in Basement.
- Install Plumbing Piping in Basement.
- Preparation and Planning for Mechanical Piping Systems.
- Installing Plumbing and Electrical in Room 2163.
- Research in Rooms for Planning Duct Routing.

Area B (South Building):

- Install Conduit in Corridors for New Lights.
- Install Fire Alarm in Labs.
- Install New Ductwork.
- Insulation of Ductwork.
- Install Fume Hood Exhaust.
- Installing Ductwork on Roof.
- Installing Exhaust Fans on Roof.
- Install Sheet Metal at Roof Edge
- Installing Waterproofing at Roof Edge

If you have any questions or concerns please feel free to email me or John Franklin (john.franklin@ucr.edu or call 951-203-7910).

The UCR Batchelor Hall Team recognizes that construction activities will at times pose inconveniences and disruption to the building occupants. We thank you for your patience during the construction of this project.

Vilma C. Kern

PROJECT MANAGER



UNIVERSITY OF CALIFORNIA, RIVERSIDE
1223 UNIVERSITY | AVE SUITE 240 | RIVERSIDE CA 92507
P: 951-827-2464 | C: 951-534-2203 | vilma.kern@ucr.edu