

## Batchelor Hall Building System Renewal Construction Update

ALL BATCHELOR HALL OCCUPANTS AND DEPARTMENT LEADERSHIP,

Please be advised that the following activities will be occurring at the Batchelor Hall Building for the week of September 26, 2022, through September 30, 2022.

### **Site, Roof and Basement:**

- Research and Identification of Mechanical, Electrical & Plumbing Piping.
- Install Plumbing Piping.
- Prepping for Heating Hot Water Exchanger.
- Chilled Water Piping Install.
- Installing Temporary Cooling Units in Basement.
- Install Electrical Panels and Conduit Runs.

### **Area A (Main Building):**

- Install Anchors for Conduit Runs in Basement.
- Install Plumbing Piping in Basement.
- Preparation and Planning for Mechanical Piping Systems.
- Installing Plumbing and Electrical in Room 2163.
- Research in Rooms for Planning Duct Routing.

### **Area B (South Building):**

- Install Conduit in Corridors for New Lights.
- Install Fire Alarm in Labs.
- Insulation of Ductwork.
- Installing Ductwork on Roof.

If you have any questions or concerns please feel free to email me or John Franklin ([john.franklin@ucr.edu](mailto:john.franklin@ucr.edu) or call 951-203-7910).

The UCR Batchelor Hall Team recognizes that construction activities will at times pose inconveniences and disruption to the building occupants. We thank you for your patience during the construction of this project.

**Vilma C. Kern**

PROJECT MANAGER



UNIVERSITY OF CALIFORNIA, RIVERSIDE  
1223 UNIVERSITY | AVE SUITE 240 | RIVERSIDE CA 92507  
P: 951-827-2464 | C: 951-534-2203 | [vilma.kern@ucr.edu](mailto:vilma.kern@ucr.edu)